
JUSTIFICATION STATEMENT FOR DESIGN/BUILD SELECTION 
 

College of Eastern Utah 
Science and Old Main Buildings Demolition 
DFCM Project No. 01020300 
 

 
The selection committee appreciated the interest in the project and the time taken by each 
of the contractors in preparing the bids. 
 
From the pool of contractors, the ranking of the firms before entering place Grant 
Mackay Construction in first place due to many issues.  The completion date insured that 
the work would be completed before the students returned to the campus for winter 
semester.  This was a large concern for CEU and student safety.  The experience of the 
firm in doing demolition is substantial.  The past performance was high on state projects, 
and the commitment for additional safety precautions was high. 
 
After the bids were opened, a lengthy discussion occurred.  While Grant Mackay was 
second low on the bids, their experience and the completion date that reduced safety 
concerns were evaluated to offset the additional dollars required to award the bid. 
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College of Eastern Utah
Science Building and Old Main Building Demolition
DFCM Project No. 01020300

4 December 2003

Selection Criteria

Schedule 2 2 1 1 5 5 3 3

Past Performance 3 3 3 3 5 5 4 2

Strength of Contractor's Team 1 2 2 2 5 5 4 4

Project Management Approach 1 1 2 3 4 4 4 4

Safety of Students, Staff, and Visitors as they move 
around the construction site 1 1 3 2 5 5 4 4

Protection of Geary Theatre during construction 
and back-fill work 1 1 2 1 4 4 5 4

Protection of existing utilities and structures not 
scheduled for demolition 1 1 2 1 4 4 4 4
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DEPARTMENT OF ADMINISTRATIVE SERVICES 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 

 
 

VALUE BASED SELECTION 
 
 
PROPOSALS COVERING:                                                DATE:    December 2, 2003  
 
SCIENCE AND MAIN BUILDING DEMOLITION 
COLLEGE OF EASTERN UTAH 
PRICE, UTAH 
 
DFCM Project No:     01020300 
Construction Budget:   $300,000 
 
 

 
CONTRACTOR 

BID 
SEC 

ADD 
RECD 

BASE 
BID 

ADDIT 
ALT #1 

TOTAL 
BID 

SUBLIST 
RECD 

COMPL 
DATE 

O BB 1 $195,516 $106,450 $301,966 Yes 45 cal days 
L BB 1   118,680     79,120   197,800 Yes 60 cal days 
D BB 1     99,895     52,975   152,870 Yes 1/2/04 
M BB 1   125,380     65,765   191,145  25 cal days 
A BB 1     83,873     54,724   138,597 Yes 1/10/04 
I BB 1   175,930     89,370   265,300 Yes 1/2/04 
N BB 1   150,000     68,000   218,000 Yes 30 cal days 

 
 
I hereby certify this to be a true and exact  
tabulation of proposals received for the above  
named project on December 2, 2003 at NOON. 
 
___________________________________ 
Susan L. Smith 
Contract Coordinator 


